
 
AGENDA 

 
PUBLIC WORKS COMMISSION 
CITY OF HUNTINGTON BEACH 

 
Wednesday, September 17, 2014 – 5:00 PM 

 Utilities Yard 
19021 Huntington Street 

Huntington Beach, CA 92648 
 

 
 

A. PLEDGE OF ALLEGIANCE 
 

ROLL CALL Berge, Brenden, Carr, Cook,  
 McGovern, Thomas 
 

 
B. PRESENTATIONS-COMMENDATIONS 
 
B-1. Joan Flynn will administer the oath of office for Donn Strook. 
 
C. MINUTES 
 
C-1. Minutes of July 23, 2014 
 
D. ORAL COMMUNICATIONS 

Public Comments – the Public Works Commission welcomes public 
comments on all items on this agenda or of community interest.  Three 
minutes per person, time may not be donated to others.  Commission on this 
date can take no action on any item not on the agenda.  This is the time to 
address Commission regarding items of interest or agenda items other than 
public hearings.  Communications on agenda items will be scheduled such 
that public comments may be received as close to 5:00 p.m. as possible. 
 
 

E. DIRECTOR’S ITEMS  
 
E-1. None 
 
 
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions - The City Council conducts public 

Study Sessions on the evenings of City Council meetings, normally beginning 
at 4:00 p.m., in Room B-8.  A tentative listing of upcoming sessions is 
submitted for the Commission’s information. 
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F-2. Active Capital Project Report – An update on active capital projects is 

presented for the Commission’s information.  Project information, including 
description, location maps and funding sources can be found in the FY 
2013/14 Capital Improvement Program notebook, or on the city’s website 
under Government, Current Budget information.     

 
  
G. ADMINISTRATIVE ITEMS 
 
G-1. Well 5 Security Improvement Project- Plans and Specifications for the Well 5 

Security Improvement Project, CC1467 are in final preparation.   Staff 
requests approval that the Well 5 Security Improvement Project, CC1467 is in 
general conformance with the previously approved Capital Improvement 
Program (CIP).   

 
 Funding Source: Funds in the amount of $750,000 will be budgeted in the FY 

2014/15 CIP, under Water Fund, Account No. 50691005.82100.  
 
 Recommended Action: Motion to approve that the Well 5 Security 

Improvement Project, CC1467 is in general conformance with the previously 
approved CIP. 

 
G-2. Install Curb Access Ramps- Plans and Specifications for the installation of 

Curb Access Ramps, project CC-1498, are in final preparation.   Staff is 
seeking support for the project and the initiation of the competitive bid 
process.   

 
 Funding Source: Funds in the amount of $150,000 will be budgeted in the 

CDBG Account No. 86381503.  
 
 Recommended Action: Motion to authorize initiation of the competitive bid 

process for Curb Access Ramps Project, CC-1498. 
 
G-3. Traffic Signal Equipment Replacement at Intersection of Bolsa Chica Street 

and Bolsa Ave- Plans and Specifications for the traffic signal equipment 
replacement at the intersection of Bolsa Chica Street and Bolsa Avenue, 
CC-1485, are in final preparation.  Staff requests approval that the traffic 
signal equipment replacement at the intersection of Bolsa Chica Street and 
Bolsa Avenue, CC-1485, is in general conformance with the previously 
approved Capital Improvement Program (CIP).   

 
 Funding Source: Funds in the amount of $200,000 were included in the Fiscal 

Year 2013/2014 CIP, under Proposition 42, Account No. 21990422.82700.  Any 2
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unexpended project funds at fiscal year-end will be carried over to the 
Fiscal Year 2014/2015 CIP budget. 

 
 Recommended Action: Motion to approve that the traffic signal equipment 

replacement at the intersection of Bolsa Chica Street and Bolsa Avenue, 
CC-1485, is in general conformance with the previously approved CIP. 

 
 
  
 
 
H. WRITTEN COMMUNICATIONS 
 
I. COMMISSION AND STAFF COMMENTS 
 
J. ADJOURNMENT 
 
 

NEXT PUBLIC WORKS COMMISSION MEETING 
October 15, 2014, 5:00 PM, Utilities Yard 
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                     M I N U T E S   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

JULY 23, 2014 
 
 
Call to Order/  The meeting was called to order at 5:00 p.m. by 
Pledge of Allegiance:  Chairperson Brenden, who led Commissioners and the 

audience in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: None 
 
Commissioners Present: Commissioners Brenden, Carr, Berge (arrived at 5:12 PM), 

Cook, McGovern, and Thomas were in attendance. 
 
Others Present: Travis Hopkins, Director of Public Works 
 Tom Herbel, City Engineer 
 Bob Stachelski, Transportation Manager 
 Chris Davis, Sr Admin Analyst 
 Todd Broussard, Principal Civil Engineer 
 Dahle Bulosan, Accounting Manager 
 Janeen Laudenback, Director of Community Services 
 Dave Dominguez, Facilities, Dev. & Concessions Manager 
 Ken Dills, Project Manager 

Kirsty Wapner, Administrative Assistant 
Gerald Chapman, Member of the Public 

  
 
B. PRESENTATIONS-COMMENDATIONS 
 

None. 
 
C. MINUTES 
 
C-1. Motion by Commissioner Carr, seconded by Commissioner Thomas to approve 

the minutes of June 18, 2014 as presented. 
 

VOTE:  The motion carried. 
AYES:   5 
NOES:   0 
ABSENT:  1 (Berge)    
ABSTENTIONS: 0 
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D. ORAL COMMUNICATIONS 
 
 Member of Public, Gerald Chapman, former Vice Chair of the Infrastructure 

Advisory Committee, spoke regarding the infrastructure fund and noted the 
goal was to spend money on infrastructure needs. The City did an IIMP study. 
The study determined that the City had about $1.3 billion in infrastructure 
needs. The City has about $500 million worth of funds for infrastructure leaving a 
$800 million shortfall. Mr. Chapman noted the City Charter’s requirement that 
15% of General Fund revenue be spent on infrastructure fund was not to 
include debt service during the IIMP study.  

 
  
E. DIRECTOR’S ITEMS 
 

Travis Hopkins noted that the City has been in a lawsuit regarding the Ranger 
Lift Station. The City was being sued for over $700,000. They have been in trial 
for over four weeks. The City won and the case is over. 
 
 

F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions – It was noted the CIP and budget are 

being presented at the August 4 study session. The Downtown Task Force is 
being presented on August 18 and September 15. The General Plan update 
vision is being presented September 2. The Optimization of disinfection 
practices to OCSD’s ocean outfall is being presented at the October 6 study 
session.  

 
F-2. Active Capital Project Report – Tom Herbel provided updates on the capital 

project report.  He stated for Warner Bridge Rehab- bids have been received, 
construction should begin in September. Arterial Rehab for Argosy, Yorktown 
and 6th Street- under construction for next 1.5 months. Residential Pavement 
Rehab Zone 11- awarded and starting prelim work soon. Concrete 
replacement work is underway and should be completed by end of summer. 
Meredith Pump Station- awarded and construction should begin soon. City 
Council Chambers Renovation- substantially complete. New pier pilings are 
complete. Warner Ave Gravity Sewer Main and Lift Station C- still ongoing. Work 
is done out of PCH. There was a gas line rupture on Friday with a 4” gas main in 
the northbound lanes. The surrounding area was evacuated and repairs were 
made. Algonquin/Boardwalk Lift Station- completed. The Beach Blvd Sewer 
Replacement is required for new development. The City work was done on 
time and on budget. Sewer Lining- awarded to Sancon. Water Main 
Replacement at Sunset Beach area- substantially complete; goal is to be out 
by summer. 
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F-3. Infrastructure Calculation- Dahle Bulosan, Accounting Manager, noted the City 
Charter requires us to spend 15% of General Fund revenues on infrastructure. 
The proposed budget was presented at Council on Monday. This 5 year rolling 
average of infrastructure expenditures is 15.9% from FY 10/11 – FY 14/15. An 
additional $1 million is being spent on infrastructure debt on the Senior Center. 
$3 million is transferred because of Senior Center. Mr. Chapman noted if money 
wasn’t transferred into infrastructure fund and left in General Fund, the money 
would’ve gone to streets and other needs. Measure O was defeated which 
was to correct the aforementioned issue with debt service. Mr. Bulosan stated 
he could get Chair Brenden the debt service schedule. Hopkins stated debt 
service is allowed towards the 15% and it has been since 2002, per City’s policy. 
The City Council made decision to get bonds and put in infrastructure. This can 
be changed if City Charter language is changed.  

 
 

 G. ADMINISTRATIVE ITEMS 
 
 Chair Brenden suggested changing the order of the Administrative Items to be 

presented as follows: G3, G2, G4, G1. 
 
G-3. Sewer Service Fund Performance– Chris Davis presented a PowerPoint, which is 

attached to these minutes. Staff is not proposing an increase in the sewer rate 
this year. This is third year with no increase in CPI. 

  
 Motion by Commissioner Thomas, seconded by Commissioner McGovern, to 

recommend to City Council the programmed increase to the Sewer Service 
User Charge be suspended for Fiscal Year 2014/15. 

 
VOTE:  The motion carried. 
AYES:   6 
NOES:   0 
ABSENT:  0  
ABSTENTIONS: 0   

 
G-2. Approve Infrastructure Fund Annual report for FY 2013/14- Ken Dills reported the 

transfer from the General Fund is the single largest revenue source of the 
Infrastructure Fund.  The current status of expenditures, revenues and fund 
balance are included in the report as well as the proposed FY 14-15 
Infrastructure fund budget.  

 
 Motion by Commissioner Thomas, seconded by Commissioner Carr, to 

recommend to City Council approval of the Infrastructure Fund Annual Report. 
 

VOTE:  The motion carried. 
AYES:   6 
NOES:   0 
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ABSENT:  0  
ABSTENTIONS: 0   

 
G-4. FY 2014/15 Capital Improvement Program- Tom Herbel reported on the CIP. 

Chair Brenden suggested commissioners have involvement with CIP prior to it 
being done. Due to fact that CIP involves more than just Public Works projects, 
Brenden stated he doesn’t feel PWC is correct body to review. Commissioner 
Carr added she would have liked the Beach Parking Lot to be included in CIP. 
Commissioner McGovern asked to reconfirm the process this year. He’s satisfied 
with the system. Mr. Herbel confirmed the PWC is to review that the money is 
being spent wisely. Commissioner Carr stated the CIP is good except she 
doesn’t agree with the Senior Center.  Commissioner McGovern added 
hesitation because of lack of background knowledge. At the August 4 Study 
Session, the CIP and the PWC recommendations will be presented to Council. 

 
 Motion by Commissioner Thomas, seconded by Commissioner Carr, to 

recommend to City Council approval of the Infrastructure Fund Annual Report. 
 

VOTE:  The motion failed. 
AYES:   3 
NOES:   3 (Cook, Thomas, Berge) 
ABSENT:  0  
ABSTENTIONS: 0   
 
Motion to recommend the City Council approve FY 14-15 Capital Improvement 
Program with the exception that any expenditures on the Senior Center and 
Gun Range Feasibility Study be postponed until the City formally addresses its 
unfunded liabilities.  
 
VOTE:  The motion carried. 
AYES:   5 
NOES:   1 (McGovern) 
ABSENT:  0  
ABSTENTIONS: 0   
 

 
 
G-1. New Senior Center Project- Todd Broussard presented on the Senior Center 

project and noted new appropriations of $3,000,000 in the FY 14/15 CIP. 
Commissioner Cook inquired about the green aspect of the Senior Center and 
Mr. Broussard noted that the orientation of the building is the same. 

 
 Motion by Commissioner Brenden, seconded by Commissioner McGovern, to 

approve that the Senior Center Project is in general conformance with the 
approved Capital Improvement Program and the proposed FY 14/15 CIP. 
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VOTE:  The motion failed. 
AYES:   3 
NOES:   3 (Carr, Cook, Thomas) 
ABSENT:  0  
ABSTENTIONS: 0   

 
  
H. WRITTEN COMMUNICATIONS 
 

None. 
 
I.       COMMISSION AND STAFF COMMENTS 
 

Commissioner McGovern commended the staff, after he had attended the 
Sustainability meeting. Commissioner Carr would like to attend and suggest 
future sustainability meetings be held at a later time. Chair Brenden noted he 
would pass that suggestion along. Next meeting is in 2015. 
 
Chair Brenden complimented staff for work done with the CIP. He suggests the 
Public Works Commissioners be given one month in order to review the CIP, 
before voting on it.  Chair Brenden suggested developing a brag sheet of all 
grants the City has pursued; good for public perception. 
 
Chair Brenden stated he had heard some comments and complaints about 
the process with Planning and Building and the Public Works Department from 
developers. Tom Herbel noted there are different types of permits and 
processes. There are different requirements and costs associated with different 
types of projects. Travis Hopkins welcomed developers or members of the 
public to talk to staff if they have questions regarding the processes involved.  

 
J. ADJOURNMENT 
 

The meeting adjourned at 6:25 PM to August 20, 2014 at 5:00 PM at the Utilities 
Yard. 
 
 

 
    
 Pat Brenden   Kirsty Wapner 
 Chairperson   Administrative Assistant  

 
8



1
July 2011

Sewer Service Fund AnnualSewer Service Fund Annual 
Performance Audit

City of Huntington Beach
P bli W k C i i M ti

1

Public Works Commission Meeting
July 16, 2014

Introduction
Sewer Service Charge adopted SeptemberSewer Service Charge adopted September 

2001
Sewer Service Fund designated for 

operation, maintenance & capital 
rehabilitation

2

Public Works Commission identified as the 
oversight committee

Annual program review is required
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2
July 2011

Fund Balance Summary

Beginning Balance        10/1/13 $34,834,188

Projected  Revenues 13/14 $12,602,796*
Projected Expenditures    13/14        ($  20,720,986)
Projected Balance 10/1/14       $26,715,998

Projected Revenues         14/15 $10,416,000

3

Proposed Expenditures 14/15        ($10,367,791)
Projected Balance 10/1/15       $26,764,207
*Includes settlement agreement for WAGS

Revenue Detail

Source 12/13 13/14Source 12/13 13/14
Actual Projected

Customer Charges $ 10,616,704 $10,953,195 
Interest $68,639 $180,000
Settlements $1,500,000 $1,376,839

4

Other                             $12,574 92,762

Total Revenue $12,197,918 $12,602,796
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3
July 2011

FY 13-14 Project Status
 Construction of Algonquin Lift Station completed.  Design 

T i id d Lift St ti t b l t d b d f fi lTrinidad Lift Station to be completed by end of fiscal 
year.  

 Accepted Transfer of Brightwater Lift Station
 Warner Avenue Gravity Sewer Project was substantially 

completed
 Fixed a major void at the intersection of Brookhurst and 

Indianapolis

5

 Completion of portion of sewer line on Beach Blvd 
between Ellis and Slater

FY 13/14 Maintenance Activities

 223 sewer lateral repairs using combination of p g
contract and City crews (189 last year)

 1,884,917 lineal feet of sewer line cleaned
 Inspected via Closed Circuit Television (CCTV) 

181,305 linear feet of residential sewer lines and 
arterial mains.

 Cleaned and inspected 8,707 manholes
 28 lift stations inspected 3 times/week and cleaned

6

 28 lift stations inspected 3 times/week and cleaned 
every two months

 27 sewer wet wells cleaned
 Responded to 2 sanitary sewer overflows to date 

(7/1)
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July 2011

Alternative Sewer Charges - Rate modification 
based on CPIU available as of July 1 is +1.7%

Category Current + 1.7%

Single Family (per month) $ 10.69 $10.87

Multi-Family (per unit/month) 8.87 9.02

7

Commercial/
Industrial (per month) 12.41 12.61

Alternative Sewer Charges
Category Current + 1.7%
High Consumption g o u p o

Commercial/Industrial
(Per 100 Cubic Feet of Water)    $2.32      $2.36 

Schools (per ADA/year)
 High School                              $3.42      $3.45
 K-8                                          $2.20      $2.24
 St ff d di th CPI i f FY

8

 Staff recommends suspending the CPI increase for FY 
14-15 and continuing to monitor the revenue needs of 
the sewer lateral program and allowing Council to 
provide direction on the City’s reserve policy
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July 2011

Proposed FY 14-15 Budget

Budget is balanced ($10 416 000 inBudget is balanced ($10,416,000 in 
revenues; $10,367,791 in expenses)

Construction of Trinidad Lift Station
Design of Edgewater Lift Station
$350,000 for Sewer Lining

9

$350,000 for Sewer Lining 

Recommended Action
1 Accept Sewer Service Fund1. Accept Sewer Service Fund 

Performance Audit

2. Recommend Council suspend the 
programmed 1.7% Sewer Service 

10

Charge increase of all sewer rates 
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July 2011

S S i F d A lSewer Service Fund Annual 
Performance Audit

City of Huntington Beach
P bli W k C i i

11

Public Works Commission
July 16, 2014
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~2014~ City Council 
Study Sessions  

& 
Special Sessions 

This information is for agenda scheduling purposes only and is subject to change on a daily basis.  
 Subjects listed below are not guaranteed to appear on a City Council agenda. 

COUNCIL 
MEETING STATUS SUBJECT DEPT HEAD 

2014    
Jan. 21, 2014  Bolsa Chica Wilson 

Feb. 3, 2014  IAB (Investment Advisory Board) Joint Study Session Cutchen 

Feb. 18, 2014  Street Light Update Wilson 

March 3, 2014  Harbor Dredging Study Results Hopkins 

March 17, 2014  OC Plan to End Homelessness  Wilson 

April 7, 2014 
 PERS Actuarial Update – Bartel 

AES Visual Enhancements 
Farrell 
Hess 

April 21, 2014  Down Town Task Force Recommendations Fritzal 

May 5, 2014  New Senior Center Laudenback 

May 19, 2014  Mid-year Budget Update Farrell 

June 2, 2014  Joint meeting of the Citizen Participation Advisory Board 
(CPAB) and City Council to review recommendations for the 
2014/2015 Action Plan for the Community Development 
Block Grant (CDBG) and HOME Investment Partnership 
Program (HOME) 

Slifman/Fritzal 
 
 

 

June16, 2014  Downtown Task Force Recommendations Wilson 

July 7, 2014  
 

1. VHB Bid Proposal 
2. Bolsa Chica Annexation 

Fritzal 
Baker/Wilson 

July 21, 2014  FY 2014/15 Proposed Budget Presentation Farrell 

Aug. 4, 2014  1. CIP 
2. Budget Review 

Hopkins 
Farrell 

Aug. 18, 2014  Economic Development Strategy  Fritzal 

Sept. 2, 2014  General Plan Update Vision (Consultant Presenting) Hess 

Sept. 15, 2014  1. DTTF – Alcohol Regulations 
2. DTTF - Parking 

Hess 
Fritzal 

Oct. 6, 2014  Economic Development Strategy Fritzal 

Oct. 20, 2014        1.   Vacation Rentals 
      2.   Parks & Rec Master Plan 

McGrath 
Laudenback 

Nov. 3, 2014  Optimization of disinfection practices to OCSD's  
ocean outfall 

Hopkins 

Nov. 17, 2014    

Dec. 1, 2014  Mayoral Transition  

Dec. 15, 2014    
 

  Updated:  9/3/2014 11:08:25 AM 
15

http://records.surfcity-hb.org/sirepub/agdocs.aspx?doctype=agenda&itemid=12082
http://records.surfcity-hb.org/sirepub/agdocs.aspx?doctype=agenda&itemid=12082
http://records.surfcity-hb.org/sirepub/agdocs.aspx?doctype=agenda&itemid=12082
http://records.surfcity-hb.org/sirepub/agdocs.aspx?doctype=agenda&itemid=12082
http://records.surfcity-hb.org/sirepub/agdocs.aspx?doctype=agenda&itemid=12082


 

~2015~  
City Council 
Study Sessions  

 
This information is for agenda scheduling purposes only and is subject to change on a daily basis.  

 Subjects listed below are not guaranteed to appear on a City Council agenda. 
COUNCIL 
MEETING STATUS SUBJECT DEPT HEAD 

2015    
Jan. 5, 2015    

Jan. 20, 2015  Investment Advisory Board Annual Report Cutchen 

Feb. 2, 2015    

Feb. 17, 2015    

Mar. 2, 2015    

Mar. 16, 2015    

April 6, 2015    

April 20, 2015    

May 4, 2015    

May 18, 2015    

June 1, 2015    

June 15, 2015    

July 6, 2015    

July 20, 2015    

Aug. 3, 2015    

Aug. 17, 2015    

Sept. 8, 2015    

Sept. 21, 2015    

Oct. 5, 2015    

Oct. 19, 2015    

Nov. 2, 2015    

Nov. 16, 2015    

Dec. 7, 2015  Mayoral Transition  

Dec. 21. 2015    
 

  Updated:  9/3/2014 11:08:38 AM 
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ID Task Name Duration Start Finish Budget Comments

1 STREETS AND TRANSPORTATION 2721 days? 9/16/08 2/19/19
2 ARTERIAL 2721 days? 9/16/08 2/19/19
3 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 1020 days 5/14/12 4/8/16 $4,300,000 ROW Acquisition ongoing,

Plans being prepared

4 Revise MND 150 days 5/14/12 12/7/12
5 Council approval of Revised MND 1 day 2/19/13 2/19/13
6 Right-of-Way Acquisition/Relocation Process 185 days 5/29/14 2/11/15
7 Design 110 days 8/21/14 1/21/15
8 Bidding/Award (3 Months) 60 days 3/5/15 5/27/15
9 Construction 227 days 5/28/15 4/8/16

10 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia,
& Brookhurst)

805 days 1/7/13 2/5/16 $1,100,000 Design Complete, Delay due to
Coastal Dev. Permit and

WAGS
11 Magnolia & Brookhurst 552 days 12/26/13 2/5/16
12 Design 365 days 12/26/13 5/20/15
13 Caltrans Authorization to Construct 50 days 3/23/15 5/29/15
14 Bidding/Award (3 Months) 60 days 6/1/15 8/21/15
15 Construction 120 days 8/24/15 2/5/16
16 Warner 545 days 1/7/13 2/6/15 Under Constr
17 Design 365 days 1/7/13 5/30/14
18 Caltrans Authorization to Construct 385 days 3/25/13 9/12/14
19 Bidding/Award (3 Months) 60 days 6/2/14 8/22/14
20 Construction 120 days 8/25/14 2/6/15
21 CC-1450-53 Bridge Rehabilitation HBRR Program 1882 days 12/5/11 2/19/19 $600,000 Under Design

22 Admiralty/Humboldt 1882 days 12/5/11 2/19/19
23 Caltrans Authorization to Design 241 days 12/5/11 11/5/12
24 Design/Environmental 60 days 3/7/16 5/27/16
25 Construction-Admiralty 120 days 9/5/18 2/19/19
26 Construction-Humboldt 120 days 8/1/16 1/13/17
27 Davenport/Gilbert 1881 days 12/5/11 2/18/19
28 Caltrans Authorization to Design 241 days 12/5/11 11/5/12
29 Design/Environmental 675 days 11/16/15 6/15/18
30 Construction 120 days 9/4/18 2/18/19
31 CC-1376 Beach / Warner Improvements 1213 days 6/21/10 2/11/15 $440,000 MND Approved
32 Preliminary Design & MND 945 days 6/21/10 1/31/14
33 Final Design 180 days 6/5/14 2/11/15
34 CC-1377 Brookhurst / Adams Improvements 1130 days 8/23/10 12/19/14 $885,000 To CC in Jan
35 Preliminary Design & EIR 900 days 8/23/10 1/31/14
36 Final Design 78 days 9/3/14 12/19/14
37 CC-1403 Bushard / Adams Improvements 705 days 3/14/11 11/22/13 $100,000 Study On-Going
38 Traffic Analysis Report 705 days 3/14/11 11/22/13
39 CC-1424 Arterial Rehabilitation: Argosy (Bolsa Chica to Graham),

Yorktown (Main to Goldenwest), 6th (Walnut to Orange)
342 days 8/19/13 12/9/14 $200,000 Under Construction

40 Design (Argosy, Yorktown, 6th) 165 days 8/19/13 4/4/14
41 Bidding/Award (3 Months) 60 days 2/10/14 5/2/14
42 Construction 120 days 6/25/14 12/9/14

J A S O N D J F M A M J J
14 2015

City of Huntington Beach
Capital Improvement Program Master Schedule

9/10/14 

Page 1 of 7 
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ID Task Name Duration Start Finish Budget Comments

43 CC-1470 Arterial Rehab Design-Main (Yorktown to Garfield),Lake
(Indianapolis to Adams),Indianapolis St (Beach to Brookhurst)

266 days 5/1/14 5/7/15 Under Design

44 Design 86 days 5/1/14 8/28/14
45 Bidding/Award (3 Months) 60 days 8/29/14 11/20/14
46 Construction 120 days 11/21/14 5/7/15
47 CC-1454 Beach / Edinger Improvements 1669 days? 9/16/08 2/6/15 $350,000 Awarded

48 Design 256 days 3/1/13 2/21/14
49 Bidding/Award (3 Months) 60 days 3/10/14 5/30/14
50 Construction 100 days 9/22/14 2/6/15
51 1 day? 9/16/08 9/16/08
52 NEIGHBORHOOD/LOCAL STREET 245 days 11/25/13 10/31/14
53 CC-1477 Resid Pavement Rehab - Zone 11 &Edmonds Circle and

Craig Lane (Tree Petition)
245 days 11/25/13 10/31/14 Under Construction

54 Design 86 days 11/25/13 3/24/14
55 Bidding/Award (3 Months) 60 days 3/3/14 5/23/14
56 Construction 80 days 7/14/14 10/31/14
57 TRANSPORTATION 1873 days? 9/16/08 11/19/15
58 CC-1421 Signal Synchronization - Goldenwest (SR22 to PCH) 375 days 8/26/13 1/30/15 $317,000 OCTA Administered

59 Design 255 days 8/26/13 8/15/14
60 Construction 120 days 8/18/14 1/30/15
61 CC-1422 Signal Synchronization - Talbert/Macarthur (Beach to

SR55)
375 days 8/19/13 1/23/15 $29,000 OCTA Administered

62 Design 255 days 8/19/13 8/8/14
63 Construction 120 days 8/11/14 1/23/15
64 CC-1423 Signal Synchronization - Warner (PCH to Red Hill) 375 days 8/5/13 1/9/15 $343,000 OCTA Administered

65 Design 255 days 8/5/13 7/25/14
66 Construction 120 days 7/28/14 1/9/15
67 CC-1455 Ellis & Main Channelization 150 days 8/30/13 3/27/14 $60,000 Under design
68 Design 150 days 8/30/13 3/27/14
69 CC-1459 Yorktown & Huntington Access Modification 210 days 2/3/14 11/21/14 $65,000 Under design

70 Design 40 days 2/3/14 3/28/14
71 Bidding/Award (3 Months) 90 days 3/31/14 8/1/14
72 Construction 80 days 8/4/14 11/21/14
73 CC-1426 Stacey Middle School and Clegg Elementary School

Safe Route to School (Federal Funds)
554 days 9/4/12 10/17/14 $478,000 Awaiting Construction

Authorization
74 Design 194 days 9/4/12 5/31/13 Autorization anticipated end of

year
75 Bidding/Award (3 Months) 60 days 5/5/14 7/25/14
76 Construction 60 days 7/28/14 10/17/14
77 CC-1456 Edinger Ave. Traffic Signal Sychronization 320 days 6/3/13 8/22/14 $220,000 OCTA Administered
78 Design 220 days 6/3/13 4/4/14
79 Construction 100 days 4/7/14 8/22/14
80 CC-1482 Adams Ave Traffic Signal Sync Upgrades 260 days 1/6/14 1/2/15 Not Started

81 Design 180 days 1/6/14 9/12/14

J A S O N D J F M A M J J
14 2015

City of Huntington Beach
Capital Improvement Program Master Schedule

9/10/14 

Page 2 of 7 
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ID Task Name Duration Start Finish Budget Comments

82 Construction 80 days 9/15/14 1/2/15
83 Bolsa Chica and Bolsa Ave Traffic Signal Equipment

Replacement
160 days 5/12/14 12/19/14 Not Started

84 Design 35 days 5/12/14 6/27/14
85 Bidding/Award (3 Months) 60 days 6/30/14 9/19/14
86 Construction 54 days 10/7/14 12/19/14
87 Main and Florida Traffic Signal Equipment Replacement 160 days 5/12/14 12/19/14 Not Started

88 Design 35 days 5/12/14 6/27/14
89 Bidding/Award (3 Months) 60 days 6/30/14 9/19/14
90 Construction 54 days 10/7/14 12/19/14
91 Traffic Signal Modifications (Magnolia/Yorktown and

Adams/Bushard)
399 days 5/12/14 11/19/15 Not Started

92 Design 174 days 5/12/14 1/8/15
93 Bidding/Award (3 Months) 60 days 1/9/15 4/2/15
94 Construction 165 days 4/3/15 11/19/15
95 Traffic Signal Modifications (Gothard/Talber and Gothard/Heil

and Springdale/McFadden)
1762 days? 9/16/08 6/17/15 Not Started

96 Design 169 days 5/5/14 12/25/14
97 Bidding/Award (3 Months) 60 days 12/26/14 3/19/15
98 Construction 64 days 3/20/15 6/17/15
99 1 day? 9/16/08 9/16/08

100 DRAINAGE & WATER QUALITY 939 days 2/1/13 9/7/16
101 CC-1293  Heil Pump Station Rebuild/Relocation 593 days 6/2/14 9/7/16 $1,950,000 Design completed.  Federal

grant pending. Property
acquisition to resume.

102 Right-of-Way Acquisition 293 days 6/2/14 7/15/15
103 Bidding/Award (3 Months) 60 days 7/16/15 10/7/15
104 Construction 240 days 10/8/15 9/7/16
105 CC-1463 Meredith Pump Station Expansion 411 days 2/1/13 8/29/14 Awarded
106 Design 291 days 2/1/13 3/14/14
107 Bidding/Award (3 Months) 60 days 3/17/14 6/6/14
108 Construction 40 days 7/7/14 8/29/14
109 CC-1461 First Street Diversion SCADA Project 335 days 7/15/13 10/24/14 Completed

110 Design 86 days 7/15/13 11/11/13
111 Bidding/Award (3 Months) 60 days 2/24/14 5/16/14
112 Construction 135 days 4/21/14 10/24/14
113
114 FACILITIES 449 days 2/19/13 11/7/14
115 Re-structuring Street Lighting Services 160 days 2/19/13 9/30/13
116 Study 160 days 2/19/13 9/30/13
117 City Council Chamber Renovations 130 days 2/3/14 8/1/14 Substantially Completed

118 Design 70 days 2/3/14 5/9/14
119 Construction 60 days 5/12/14 8/1/14
120 Police Department Elevator Modernization 120 days 3/24/14 9/5/14 Not Started

121 Design 40 days 3/24/14 5/16/14
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ID Task Name Duration Start Finish Budget Comments

122 Bidding/Award (3 Months) 60 days 5/19/14 8/8/14
123 Construction 20 days 8/11/14 9/5/14
124 Main Street Library ADA Improvements 210 days 1/20/14 11/7/14 Not Started

125 Design 90 days 1/20/14 5/23/14
126 Bidding/Award (3 Months) 60 days 5/26/14 8/15/14
127 Construction 60 days 8/18/14 11/7/14
128 Central Library Automated Handling Equipment 65 days 5/12/14 8/8/14 Not Started

129 Design 40 days 5/12/14 7/4/14
130 Construction 25 days 7/7/14 8/8/14
131 Pier Piling Inspection, Cleaning and Maintenance (5 yr Program) 166 days 11/25/13 7/14/14 Completed

132 Design 86 days 11/25/13 3/24/14
133 Construction 80 days 3/25/14 7/14/14
134
135 PARKS & BEACHES 1733 days 9/16/08 5/7/15
136 Barlett Park 180 days 3/17/14 11/21/14 $300,000 Need to amend consultant

contract for MND. Working on
a revised schedule.

137 Environmental Clearance 180 days 3/17/14 11/21/14
138 Design 180 days 3/17/14 11/21/14
139
140 Gun Range Site (08/09) 1733 days 9/16/08 5/7/15 $336,000 Evaluating possible scope

changes. May need to revise
EIR and Remedial Action Plan

schedules.

141 EIR and Remedial Action Plan 1733 days 9/16/08 5/7/15
142 CC-1345 LeBard Park (07/08 & 08/09) 0 days 7/18/12 7/18/12 $205,000 Council approved contract

amendment.  Work underway.

143 Environmental 0 days 7/18/12 7/18/12
144 Shipley Nature Center Permanent Parking Lot 115 days 12/9/13 5/16/14 $86,250 Under Design
145 Design 115 days 12/9/13 5/16/14
146 Central Park High Voltage Electrical Replacement 226 days 10/16/13 8/27/14 Not Started

147 Design 86 days 10/16/13 2/12/14
148 Bidding/Award (3 Months) 60 days 2/13/14 5/7/14
149 Construction 80 days 5/8/14 8/27/14
150 Central Park Transformer Replacement 226 days 11/4/13 9/15/14 Not Started

151 Design 86 days 11/4/13 3/3/14
152 Bidding/Award (3 Months) 60 days 3/4/14 5/26/14
153 Construction 80 days 5/27/14 9/15/14
154
155 SEWER 1493 days 1/21/10 10/12/15
156 CC-1370  Warner Ave Gravity Sewer Main & Lift Station "C"

Reconstruction
1247 days 1/21/10 10/31/14 $6,600,000 Under Construction

157 Final Design of Ultimate Solution 885 days 1/21/10 6/12/13
158 Revised MND, Coastal Permit, and Regulatory Permits 399 days 2/6/12 8/15/13
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ID Task Name Duration Start Finish Budget Comments

159 Construction 335 days 7/22/13 10/31/14
160 CC-1415 Algonquin/Boardwalk Lift Station 805 days 5/2/11 5/30/14 $2,100,000 Completed

161 Design 300 days 5/2/11 6/22/12
162 Bidding/Award (3 Months) 60 days 6/25/12 9/14/12
163 Construction 445 days 9/17/12 5/30/14
164 CC-1401 Trinidad Lift Station 667 days 3/11/13 9/29/15 $400,000 Design Complete
165 Design 255 days 3/11/13 2/28/14 Processing Env
166 Bidding/Award (3 Months) 60 days 10/1/14 12/23/14
167 Construction 200 days 12/24/14 9/29/15
168 CC-1443 Beach Blvd. Sewer Replacement 330 days 4/15/13 7/18/14 $1,000,000 Completed
169 Design 130 days 4/15/13 10/11/13
170 Bidding/Award (3 Months) 60 days 10/14/13 1/3/14
171 Construction 105 days 2/24/14 7/18/14
172 Edgewater Lift Station Design - 180 days 2/3/15 10/12/15 Not Started

173 Design 180 days 2/3/15 10/12/15
174 Sewer Lining (13/14) 225 days 1/6/14 11/14/14 Under Construction

175 Design 80 days 1/6/14 4/25/14
176 Bidding/Award (3 Months) 39 days 7/28/14 9/18/14
177 Construction 60 days 8/25/14 11/14/14
178
179 WATER 2029 days? 9/16/08 6/24/16
180 CC-1175  Southeast Reservoir & CC-1191 Southeast Transmission

Main (Planning Phase Only)
983 days 12/22/10 9/26/14 $185,000

181 Study 983 days 12/22/10 9/26/14 Alignment Study Completed
182 CC-1427  Well No. 8 Irrigation Project 1200 days 1/31/11 9/4/15 $100,000 Reviewing RFP to evaluate

condition of Well
183 Design 1140 days 1/31/11 6/12/15
184 Permits (Building, and may need DPH & OCWD approval) 715 days 12/10/12 9/4/15
185 CC-1467 Well 5 Security Improvements 243 days 11/10/14 10/14/15 $500,000 Design Complete
186 Construction 243 days 11/10/14 10/14/15 Waiting for Permits
187 CC-1420 Peck Reservoir Dual Drive 765 days 2/18/13 1/22/16 $1,575,000 Design underway. Working on

power issue with SCE.
188 Design 530 days 2/18/13 2/27/15
189 Bidding/Award (3 Months) 60 days 3/2/15 5/22/15
190 Construction 175 days 5/25/15 1/22/16
191 Well #9 GAC Filtration 1115 days 7/26/10 10/31/14 $250,000 Contract Awarded

192 Conceptual Study 1115 days 7/26/10 10/31/14
193 CORROSION CONTROL/CATHODIC PROTECTION 498 days 10/1/13 8/27/15
194 OC-44 303 days 10/1/13 11/27/14 Not Started
195 Evaluation (Outside of City Limit with Mesa Water District) 303 days 10/1/13 11/27/14
196 OC-35 & OC-9 214 days 11/3/14 8/27/15 Not Started
197 Evaluation (Outside City Limit with WOCWB) 214 days 11/3/14 8/27/15
198 WATER MAIN REPLACEMENT 1295 days 7/11/11 6/24/16
199 CC-1429  Water Main Replacement @ Sunset Beach Area - Phase

II
820 days 7/11/11 8/29/14 $600,000 Completed

J A S O N D J F M A M J J
14 2015

City of Huntington Beach
Capital Improvement Program Master Schedule

9/10/14 

Page 5 of 7 

21



ID Task Name Duration Start Finish Budget Comments

200 Final Design 625 days 7/11/11 11/29/13
201 Bidding/Award (3 Months) 35 days 12/3/13 1/20/14
202 Construction 159 days 1/21/14 8/29/14
203 CC-1432 Cast Iron Pipe Replacement@Various Locations

Downtown
628 days 8/1/12 12/26/14

204 Final Design 483 days 8/1/12 6/6/14 Contract Awarded

205 Bidding/Award (3 Months) 60 days 6/9/14 8/29/14
206 Construction 85 days 9/1/14 12/26/14
207 CC-1435 Water Main Replacement @ Sunset Beach Area - Phase

III
621 days 2/7/14 6/24/16 Obtaining Permits

208 MND 306 days 2/7/14 4/10/15
209 Design 121 days 4/14/15 9/29/15
210 Bidding/Award (3 Months) 64 days 9/30/15 12/28/15
211 Construction 129 days 12/29/15 6/24/16
212 CC1446 Water Main Replacement @ Sunset Harbour Crossing 373 days 2/17/14 7/22/15

213 Environmental 103 days 4/30/14 9/19/14
214 Permits 205 days 2/17/14 11/28/14
215 Design 171 days 4/2/14 11/26/14
216 Bid & Construction (Under County's Harbour Dredging Project) 170 days 11/27/14 7/22/15
217 WATER MAIN EXTENSION 1978 days? 9/16/08 4/14/16
218 CC1389 Water Main Extension @ Bolsa Chica by Graham 363 days 10/1/13 2/19/15 $600,000 Obtaining permit from State

Lands
219 Permits 165 days 2/3/14 9/19/14
220 Design 204 days 10/1/13 7/11/14
221 Bidding/Award ( 3 Months) 64 days 9/22/14 12/18/14
222 Construction 45 days 12/19/14 2/19/15
223 CC1406 Water Main Extension @ Beach Blvd by Warner 405 days 9/26/14 4/14/16 Under Design

224 Permits 91 days 9/26/14 1/30/15
225 Design 190 days 2/2/15 10/23/15

226 Bidding/Award ( 3 Months) 64 days 10/26/15 1/21/16
227 Construction 60 days 1/22/16 4/14/16
228 CC1399 Water Main Extension @ Beach Blvd by Holt 1808 days? 9/16/08 8/20/15 Under Design

229 Permits 90 days 9/29/14 1/30/15
230 Design 25 days 9/29/14 10/31/14
231 Bidding/Award ( 3 Months) 64 days 2/2/15 4/30/15
232 Construction 80 days 5/1/15 8/20/15
233 1 day? 9/16/08 9/16/08
234 WATER SYSTEM RELIABILITY STUDIES 1235 days 3/22/10 12/12/14
235 Study Elimination of Potential Choke Points Near Overmyer

Reservoir
1235 days 3/22/10 12/12/14 $75,000 Study underway

236 Study 1235 days 3/22/10 12/12/14
237 Study to Create Potential Redundancy of the Northern End of the

36" Main OC-35
1215 days 4/19/10 12/12/14 $75,000 Study underway. Need field

testing during Summer 2012.
238 Study 1215 days 4/19/10 12/12/14
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239 Groundwater Master Plan 214 days 11/3/14 8/27/15 Not Started

240 Design 214 days 11/3/14 8/27/15
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 
 
          Item No. PW 14-17 
 
SUBMITTED TO: Chair Brenden and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: September 17, 2014 
 
SUBJECT:  Well 5 Security Improvement Project, CC1467 
 
Statement of Issue:  Plans and Specifications for the Well 5 Security Improvement 
Project, CC1467 are in final preparation.   Staff requests approval that the Well 5 
Security Improvement Project, CC1467 is in general conformance with the 
previously approved Capital Improvement Program (CIP).   
 
Funding Source:   Funds in the amount of $750,000 will be budgeted in the FY 
2014/15 CIP, under Water Fund, Account No. 50691005.82100.    
 
Impact on Future Maintenance Costs:  N/A 
 
Recommended Action: Motion to approve that the Well 5 Security 
Improvement Project, CC1467 is in general conformance with the previously 
approved CIP. 
 
Alternative Action(s): Deny approval and recommend an alternative action. 

 
Analysis: Water Well No. 5 is located on Warner Avenue, east of Newland Street.     
The proposed security improvement at the Water Well No. 5 is consistent with the 
2003 Water System Vulnerability Assessment.  Improvements consist of new 
lighting, cameras, and new enclosures to provide higher intrusion detection and 
protection.   
 
Tentative schedule is to begin construction around January of 2015, and 
construction duration expects to take three months. 
 
Attachments: 
 
1.  Location Map 
 

14-17 September 17 Well 5 Security (Lee).doc 
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Location Map 

 

 

CC1467 – Well No. 5 Security Improvement Project 

City of Huntington Beach 
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 
 
          Item No. PW 14-19 
 
SUBMITTED TO: Chair Brenden and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: September 17, 2014 
 
SUBJECT:  Curb Access Ramps Project, CC-1498 
 
Statement of Issue:  Plans and Specifications for the installation of Curb 
Access Ramps Project CC-1498, are in final preparation.   Staff is seeking support 
for the project and the initiation of the competitive bid process. 
 
Funding Source:   Funds in the amount of $150,000 are budgeted in the CDBG 
Account No. 86381503.    
 
Impact on Future Maintenance Costs:  N/A 
 
Recommended Action: :  Motion to authorize initiation of the competitive bid 
process for Curb Access Ramps Project, CC-1498. 
 
 
Alternative Action(s): Deny approval and recommend an alternative action. 

 
Analysis:   The Americans with Disabilities Act (ADA) statutes require the city to 
provide facilities and programs that are accessible to individuals with disabilities.  
Many of our street intersections and crossings lack the curb access ramps 
necessary to comply with ADA requirements.  Public Works was awarded a 
Community Development Block Grant for the construction of 45 curb access 
ramps throughout the city. The proposed locations are listed in Attachment 1.  
These locations are prioritized from a list compiled by Public Works staff, based 
on staff and public requests.  Attachment 2 are vicinity maps included for your 
reference. 
 
Attachments: 
 
1.  List of Locations 
2. Vicinity Map 

14-19 September 17 ADA Ramps  (Fuentes).docx 
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138 Columbia Alexandria N/W
138 Columbia Alexandria N/E
138 Columbia Alexandria  S/W
138 Columbia Alexandria  S/E
138 Baylor Alexandria N/W
138 Baylor Alexandria  N/E
138 Columbia Yale N/E
138 Columbia Yale S/E
138 Columbia Harvard N/E
138 Columbia Harvard S/E
138 Columbia Rutgers N/E
138 Columbia Rutgers  S/E
138 Columbia Brown N/E
138 Columbia Brown  S/E
138 Columbia Citadel N/W
138 Columbia Citadel N/E
138 Columbia Citadel  S/W
138 Columbia Citadel  S/E
138 Citadel Duke S/W
138 Citadel Duke  S/E
175 Los Patos Sims N/W
175 Sims Orion N/W
175 Sims Orion  S/W
175 Orion Sandra Lee N/W
175 Orion Sandra Lee  N/E
175 Orion Sandra Lee S/W
175 Orion Sandra Lee  S/E
175 Sandra Lee Los Patos N/W
175 Sandra Lee Los Patos N/E
175 Los Patos Marina View N/E
188 Vatcher Pepper S/W
188 Vatcher Pepper S/E
188 Fallingwater Flintstone N/E
188 Fallingwater Flintstone  S/E
188 Flintstone Armada N/E
188 Flintstone Armada  S/E
188 Armada Baxter S/W
188 Armada Baxter S/E
188 Armada Steiner S/W
188 Armada Steiner S/E
188 Armada McKinney S/W
188 Armada McKinney S/E
188 Armada Collins S/W
188 Armada Collins  S/E
188 Armada Collins N/E
188 Armada Collins  N/W
188 Edwards Armada SW
188 Edwards Armada NW

PROPOSED CURB RAMP LOCATIONS 

Reporting District Street Cross Corner
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C A U T I O N
W H E N  U S I N G  T H I S  M A P

Information shown hereon is a compilation
of data from sources of varying accuracy
and is provided as a convenience to the

user.  The City of Huntington Beach does
not guarantee its completeness or accuracy.

It is the user's responsibility to verify all
information to their own satisfaction.
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C A U T I O N
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Information shown hereon is a compilation
of data from sources of varying accuracy
and is provided as a convenience to the

user.  The City of Huntington Beach does
not guarantee its completeness or accuracy.

It is the user's responsibility to verify all
information to their own satisfaction.
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 
 
          Item No. PW 14-18 
 
SUBMITTED TO: Chair Brenden and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: September 17, 2014 
 
SUBJECT:  Traffic Signal Equipment Replacement at the Intersection of 

Bolsa Chica Street and Bolsa Avenue, CC-1485 
 
Statement of Issue:  Plans and Specifications for the traffic signal equipment 
replacement at the intersection of Bolsa Chica Street and Bolsa Avenue, CC-
1485, are in final preparation.  Staff requests approval that the traffic signal 
equipment replacement at the intersection of Bolsa Chica Street and Bolsa 
Avenue, CC-1485, is in general conformance with the previously approved 
Capital Improvement Program (CIP).   
 
Funding Source:   Funds in the amount of $200,000 were included in the Fiscal 
Year 2013/2014 CIP, under Proposition 42, Account No. 21990422.82700.  Any 
unexpended project funds at fiscal year-end will be carried over to the Fiscal 
Year 2014/2015 CIP budget. 
  
Impact on Future Maintenance Costs:  It is estimated that the replacement of 
the existing traffic signal equipment will result in an annual maintenance cost 
savings of approximately $1,000 per year. 
 
Recommended Action: Motion to approve that the traffic signal equipment 
replacement at the intersection of Bolsa Chica Street and Bolsa Avenue, CC-
1485, is in general conformance with the previously approved CIP. 
 
Alternative Action(s): Deny approval and recommend an alternative action. 

 
Analysis: The existing traffic signal circuitry and poles at this intersection are 
deteriorated and experience a high frequency of maintenance issues.  In 
addition, the existing conduit and wiring will not accommodate emergency 
vehicle preemption.  This project will completely replace the poles, conduit and 
circuitry.  Emergency vehicle preemption will be provided and the traffic signal 

14-18 September 17 Bolsa Chica Bolsa (Janusz).doc 
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will be brought into conformance with current Manual on Uniform Traffic Control 
Devices (MUTCD) standards. 
 
The engineers estimate for this project is $190,000. 
 
Construction is anticipated to begin in March 2015. 
 
Attachments: 
 
1.  Location Map 
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